COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 08: 30: 41
CONTI D 22188 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22188- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI ME ALLOW 110 WORK DAYS
US 50 WEST CABLE RAIL NEAR PEN PERCENT TIME:  45.45 ORI G TIME ALLOW 110 WORK DAYS
PRQJECT NO. FSA0503- 094
US 50 WEST CABLE RAIL NEAR PEN
NAME OF ROAD:
PRQJECT COUNTI ES: FRENMONT
CONTRACTOR:
Siete, Inc. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE Tl ME STARTED 03/16/2021
8155 Park Rd DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/ 03/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/16/2021 DATE ACCEPTED
Rye CO 81069 (719) 307- 3700 DATE NOTI CE TO PROCEED 03/16/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,077, 861.22 PARTI Cl PATI NG $ 32, 500. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,790,122.00 NON- PARTI Cl PATI NG 728,310. 73 314, 850. 41
PERCENT COMPLETE: 36. 62% TOTAL EARNI NGS 760, 810. 73 314, 850. 41
FUNDS AVAI LABLE: $ 1,317,050.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 760, 810. 73 314, 850. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -20, 034. 32 -8,980. 51
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 740, 776. 41 305, 869. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 740, 776. 41 305, 869. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 305, 869. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22188-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO 0004 08: 30: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0010 202-00035 Renoval of Pipe 7.000 0. 000
LF 0. 000 0. 00
113. 00000 0. 000 0.00
0015 202-00037 Renoval of End Section 3. 000 0. 000
EACH 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0020 202-00070 Renoval of Barricade 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0025 202-00090 Renoval of Delineator 65. 000 52. 000
EACH 0. 000 0.00
15. 00000 52. 000 780. 00
0030 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 7,831. 000 7,811. 000
cY 0. 000 0.00
23. 00000 7,811. 000 179, 653. 00
0036 203- 00060 Enb Matl (CIP) Additional Enbanknent to conplete 1, 719. 000 0. 000
roj ect
prol cY 1, 719. 000 63, 603. 00
37. 00000 1, 719. 000 63, 603. 00
0040 203-01500 Bl adi ng 60. 000 29. 000
HOUR 22.000 1, 980. 00
90. 00000 51. 000 4,590. 00
0045 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0050 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0055 203-01597

0060

203- 01620

0065

207- 00205

0070

208- 00002

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00105

0095

208- 00207

0100

210- 00750

0105 210-00810

C22188

22188-BID
FSA0503- 094

| TEM
DESCRI PTI ON
Pot hol i ng
Sweepi ng
Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
150. 00000
80. 000
HOUR
145. 00000
4,007. 000
cy
10. 00000
3, 030. 000
LF
4. 40000
5. 000
EACH
2, 500. 00000
5. 000
EACH
2, 500. 00000
30. 000
HOUR
38. 00000
30. 000
HOUR
108. 00000
110. 000
DAY
75. 00000
1. 000
EACH
2, 200. 00000
7.000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

9. 000
1. 000
10. 000

0. 000
0. 000
0. 000

2, 210.
. 000
000

000

2,315

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

14. 000
2.000
16. 000

0. 000
4. 000
4.000

10. 000
3. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

145.

462.

76

432.

225.

.00

00

.00

00

.00

.00

00

00

00

.00

.00

08: 30: 41

AMOUNT

1,450

10, 186

10, 000

608

432.

975.

.00

00

.00

00

.00

00

00

00

00

.00

.00



CONTI D: C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22188-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO. 0004 08: 30: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00827 Reset Pull Box 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4,500. 00
0115 210-04020 Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0120 212-00006 *Seeding (Native) 7.300 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0125 212-00032 *Soi | Conditioning 7.300 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0130 213-00002 *Mul ching (Weed Free Hay) 7.300 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 213-00061 *Mul ch Tackifier 730. 000 0. 000
LB 0. 000 0. 00
2. 55000 0. 000 0. 00
0136 213-00150 Bonded Fiber Matrix Added Itemfor Topsoil W ndrow 1. 600 0. 000
stabilization
ACRE 1.600 5, 667. 20
3, 542. 00000 1. 600 5,667.20
0140 216-00021 *Soi | Retention Blanket (C ass 1) 2, 550. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0145 217-00000 Her bi ci de Treat nent 2, 050. 000 0. 000
Sy 0. 000 0. 00
1. 25000 0. 000 0. 00
0150 304-06000  Aggregate Base Course (Class 6) 5, 202. 000 1, 553. 490
TON 2,770.820 49,874.76
18. 00000 4,324.310 77,837.58
0155 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 2,744.000 0. 000
TON 1, 250. 030 143, 753. 45

115. 00000 1, 250. 030 143, 753. 45



CONTI D

ROADWAY

CAT NO0200

0160 411-10255

0165

420- 00112

0170

506- 00209

0175

603-10240

0180

603- 30024

0185

604- 00305

0190

606- 20014

0195

606-21010

0200

612-00001

0205

612- 00002

0210 612-00003

C22188

22188-BID
FSA0503- 094

| TEM
DESCRI PTI ON

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Riprap (9 Inch)

24 Inch Corrugated Steel

Pi pe

24 Inch Steel

End Section

Inlet Type C (5 Foot)

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51. 000
GAL
10. 00000
56. 000
%
10. 00000
28. 000
cy
200. 00000
67. 000
LF
300. 00000
9. 000
EACH
1, 500. 00000
2.000
EACH
10, 000. 00000
17, 962. 000
LF
22. 00000
18. 000
EACH
4, 000. 00000
33.000
EACH
35. 00000
18. 000
EACH
45. 00000
14. 000
EACH

55. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000
12. 000
12.000

0. 000
20. 000
20. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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240.

2,400

6, 000

4,500

.00

00

00

00

.00

.00

.00

.00

.00

.00

08: 30: 41

AMOUNT

240.

2,400

6, 000

4,500

.00

00

00

00

00

.00

.00

.00

.00

.00

.00
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PCN: 22188-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO. 0004 08: 30: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 625-00000  *Construction Surveying 1. 000 0.920
LS 0. 000 0. 00
15, 000. 00000 0. 920 13, 800. 00
0220 626- 00000 *Mbbi | i zat i on 1. 000 0.500
LS 0. 100 15, 500. 00
155, 000. 00000 0. 600 93, 000. 00
0225 626-01113  *Public Information Managenent (Tier I11) 166. 000 75. 000
DAY 22.000 1, 276. 00
58. 00000 97. 000 5, 626. 00
0230 630-00003 *Uni formed Traffic Control 780. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0235 630-00007 *Traffic Control Inspection 61. 000 50. 000
DAY 11. 000 1, 441.00
131. 00000 61. 000 7,991. 00
0240 630-00012 *Traffic Control Management 110. 000 26. 000
DAY 11. 000 11, 275. 00
1, 025. 00000 37.000 37,925. 00
0245 630-80001  *Fl ashi ng Beacon (Portable) 10. 000 2. 000
EACH 0. 000 0. 00
105. 00000 2.000 210. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0255 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 7. 000
EACH 0. 000 0. 00
17. 00000 7.000 119. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 29. 000
EACH 0. 000 0. 00
53. 00000 29. 000 1,537.00
0265 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00

190. 00000 0. 000 0. 00



CONTI D: C22188 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22188-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA0503- 094 ESTI MATE NO. 0004 08: 30: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0275 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0280 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 474. 000 72.500
EACH 0. 000 0. 00
11. 00000 72.500 797. 50
0285 630-80380 *Traffic Cone 200. 000 70. 000
EACH 0. 000 0. 00
9. 00000 70. 000 630. 00
0290 630-80393 *Stackabl e Vertical Panels 25. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0295 630-85020 *Mobi | e Attenuator 2.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0300 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70012 F/ A Asphalt Pavenent |ncentive 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70111 Project First Program 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22188

PCN: 22188-BID

PRQIECT FSA0503- 094

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0325 700- 70380 F/ A Erosion Control

CAT NO0400

0330 620- 00002 Field Ofice (Cass 2)

0335 620-00012

Field Laboratory (C ass 2)

0340 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE NG 0004 08: 30: 41
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,042,861.22$%  314,850.41$% 728, 310.73
1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
2.000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400  CURRENT AMT $ 35, 000.00 $ 0.00$  32,500.00
PROJECT TOTAL CURRENT AMI $ 2,077,861.22$%  314,850.41$ 760, 810. 73



